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REVISED DELIVERY SCHEDULE

3.CHANNEL DATA REDUCTION EQUIPMENT FOR SYSTEMS 1 AND 3
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As a result of these changes, completion of the development work
has been delayed until February 18, 1957.

Delivery of the first tw.o of each rack has been made, or will be
made, on the following schedule:

No. of Units Date
Unit A 2 September 30, 1956
Unit B 2 September 30, 1956
Unit C 2 September 30, 1956
Unit D 2 February 18, 1957
Unit E 2 February 18, 1957
Unit F 2% October 21, 1956

* First two (2) F Racks did not include modifications for two
_ moving stylii or compatibility with 14-channel equipment
(items 9 and 11 in Statement of Work).

Pfeliminary technical manuals have been delivered with units
as shipped. Final manuals will be completed and delivered by
April 1, 1957,
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